
To: Douglas Sarno [doug@forumfg.com] 
Cc: CN=Dave Kluesner/OU=R2/0=USEP A/C=US@EPA;CN=Eiizabeth 
Butler/OU=R2/0=USEP A/C=US@EPA[]; N=Eiizabeth Butler/OU=R2/0=USEP A/C=US@EPA[] 
From: CN=Aiice Yeh/OU=R2/0=USEPA/C=US 
Sent: Tue 7/5/2011 7:43:42 PM 
Subject: Re: Draft schedule for FFS 

I am available after 2:30pm eastern --> should I call you at 2:30? 

From: 
To: 
Cc: 
Date: 
Subject: 

Douglas Sarno <doug@forumfg.com> 
Alice Yeh/R2/USEPA/US@EPA 
Dave Kluesner/R2/USEPA/US@EPA, Elizabeth Butler/R2/USEPA/US@EPA 
07/05/2011 03:41 PM 

Re: Draft schedule for FFS 

Let's have a quick chat about this if we can tomorrow, obviously the most important thing is that it meets 
your schedule, I would actually prefer a little more time in the schedule so we can move stuff back a 
month as appropriate however I was looking at the proposed plan release as a relatively hard date 
needing to get everything else done--1 dropped the Hudson River thing only because it seemed like the 
fall was pretty crammed, would still like to do it 

I am pretty flexible to chat tomorrow 

Doug 

Douglas J. Sarno, President 
Forum Facilitation Group 
1 028 South Walter Reed Drive 
Suite 821 
Arlington, VA 22204 
703-521-1459 office 
703-927-6265 cell 
doug@forumfg.com 

On Jul 5, 2011, at 1:09 PM, Alice Yeh wrote: 

See my comments in the attached file - let me know if we should discuss. 

My one other concern is that some of the milestones you have listed are not due to be done until the end 
of the previous month, so that we may not have time to put together a coherent presentation on results to 
the CAG by the scheduled meeting date. For Nov and Jan, in particular, the CAG meeting may need to 
be moved to the 3rd Thurs of the month. 

From: Douglas Sarno <doug@forumfg.com> 
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To: 
Cc: 
Date: 
Subject: 

Hi guys, 

Alice Yeh/R2/USEPA/US@EPA 
Dave Kluesner/R2/USEPA/US@EPA, Elizabeth Butler/R2/USEPA/US@EPA 

07/05/2011 11:35 AM 
Re: Draft schedule for FFS 

please see my proposed CAG scheduled based on Alice's draft outline, let me know if this is ok to share 
with CAG leadership and at the next meeting. 

Liz, I did not put any phase 1 removal actions or dates in here. I am not sure if there will be anything 
beyond updates and I was not sure how the schedule is looking either, but if you could put schedule 
highlights in and also if there are any points for specific CAG input, please add them in 

thanks 
Doug[attachment "PassaicCAGtimelineJuly11.docx" deleted by Alice Yeh/R2/USEPA/US] 

Douglas J. Sarno, President 
Forum Facilitation Group 
1 028 South Walter Reed Drive 
Suite 821 
Arlington, VA 22204 
703-521-1459 office 
703-927-6265 cell 
doug@forumfg.com 

On Jun 23, 2011, at 4:28 PM, Yeh.Aiice@epamail.epa.gov wrote: 

Attached- these are only suggestions, let me know what you think 
<DRAFT Schedule for FFS 062311.docx> 

<PassaicCAGtimelineJuly11-ay comments.docx> 
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